

TEMPUS ARMENQA PROJECT

Implementation Progress Towards Accomplishment of the Workpackage 1 Objectives

Armen Budaghyan, Yerevan State University
Local Co-coordinator of the Project

WP.1 (DEV): Practical tools for implementing the ANQF

1.1.1. Establishment of a work group to create basis for NQFA implementation

- *15 February, 2014 – 31 March, 2014*
- 27 members from all participant organizations (per 1 from each institution, 3-YSU, 3-ASPU, 2-YSLU, 2-YSUAC, 2-MoES, 2-NICARM, 2-NCSRHE)

WP.1 (DEV): Practical tools for implementing the ANQF

1.1.2. Organization of a study tour & information seminar for the work group to EU country on ANQF implementation

- *04-09 May, 2014, Aarhus University, Denmark*



WP.1 (DEV): Practical tools for implementing the ANQF

1.2.1. Procurement of necessary equipment for the institutions involved in ANQF operationalization ?

- *Deadline was May, 2014*



WP.1 (DEV): Practical tools for implementing the ANQF

1.3.1. Organisation of a workshop with involvement of all stakeholders (HEIs, MoES, NICARM, ANQA, social partners & employers, business & industry representatives, student unions) to introduce the ANQF, get shared understanding and collect the feedback

- *24-25 June, 2014, Yerevan State University, Armenia (about 100 participants)*

WP.1 (DEV): Practical tools for implementing the ANQF

1.4.1. Development of ANQF implementation strategy and plan with time scale & clear deliverables (Goals, objectives, monitoring mechanisms)

- *01 September – 30 December, 2014*
- 10 members in the subgroup (will be discussed tomorrow)

WP.1 (DEV): Practical tools for implementing the ANQF

1.5.1. Development of appropriate tools & transparent procedures (by using LOs) for aligning the existing qualifications with and placing new ones into the framework

- *01 November, 2014 – 28 February, 2015*
- 10 members in the subgroup (this was the recommendation of European experts reviewing NQFA self-certification report)
- Here we need a major support from our EU partners, what should be included in criteria and procedures?

WP.1 (DEV): Practical tools for implementing the ANQF

1.5.2. Development of an ANQF Implementation Manual for HEIs, MoES, NICARM and other stakeholders

- *01 January – 30 April, 2015*
- 10 members in the subgroup



WP.1 (DEV): Practical tools for implementing the ANQF

1.6.1. Preparing the ANQF for self-certification against QF-EHEA and for referencing to EQF for LLL

- *01 May, 2015 – 30 September, 2015*
- 8 members in the subgroup



WP.1 (DEV): Practical tools for implementing the ANQF

1.7.1. Creation of a consistent Glossary defining key terms, notions & concepts of the ANQF

- *15 October, 2014 – 15 January, 2015*
- 5 members in the subgroup



WP.1 (DEV): Practical tools for implementing the ANQF

1.7.2. Development of Guides & Kits for different stakeholders (learners & parents, education providers, employers & employment agencies, etc.) to facilitate understanding of qualifications and employability of graduates

- *01 September, 2015 – 30 November, 2015*
- 12 members in the subgroup



Tempus



Thank you !